DE LA SALLE NORTH CATHOLIC HIGH SCHOOL - PHASING PLAN

PHASING PLAN

Phase 1A: 7/15/20 - 8/12/20
Phase 1B: 7/15/20 - 9/18/20
Phase 2A: 7/15/20 - 5/6/21
Phase 2B: 9/28/20 - 5/6/21
Phase 3: 8/21/20 - 9/2/21
Phase 4: 8/14/20 - 4/1/21

KEY DATES

SVDP Pantry Move: 8/16/20 - 8/21/20
St. Charles Office Move: 9/21/20 - 9/27/20
DE LA SALLE NORTH CATHOLIC HIGH SCHOOL - SITE LOGISTICS PLAN

PHASE 1A

7/15/20 - 8/21/20

EXISTING PARKING MAINTAINED FOR PARISH SERVICES AND DE PAUL AVAILABLE MONDAY - SUNDAY

RAMP AVAILABLE FOR SVDP PANTRY USE UNTIL PANTRY MOVE (8/16/20 - 8/21/20)

BUILDING FFE= 166.70

EXISTING BUILDING

BUILDING FFE= 165.80

DE PAUL PARKING

STAGING-/LAYDOWN AREA

CONSTRUCTION ENTRANCE